
NEWS ON THE BUILDING PROJECTS 

 

February 25, 2014 

Station 192 and 194 projects are moving forward. Metal has been ordered for the apparatus bay at St 194. 

 Pinal County continues to do the substantial review of the plans for St 194, including such issues as rock, 

plants and retention basins among all of the larger permitting dimensions. Once the permits are drawn 

for St 192, the builders will have six months to complete the project. 

The final inspection of the communications tower at Station 193 was accepted by Pinal County. 

Technicians from the Northwest Communications Consortium now need to "flip the switch" to turn on the 

VHF repeater.  This repeater will improve radio reception in all of southern Pinal County. 

January 22, 2014 

All of the various studies have been completed. The first building permit package was submitted to Pinal 

county Development Services earlier this week. County officials have been incredibly helpful in getting us 

to this point.  Pinal County has thirty days to review the entire package and to either approve it or request 

changes.  I am told to expect some comments and that some changes may need to be made.  We are 

hopeful that they will provide their findings in less than thirty days and that they accept the plans as 

submitted.  If substantial changes need to be made and/or if additional submissions are required, the 

project could be delayed.  I am told that if everything continues to go smoothly, we can expect to have the 

station open this spring. 

January 3, 2014 

Pulte is moving forward with all of the  studies and plans that are required for  submittal to Pinal County. 

They are  planning for a submittal on January 17.  Other status items are: 

*  The engineers and landscape  architects are working on the package 

*  The geotech drills the site January 3rd  and will have a final geotech  report ready for submittal 

on January 15th 

*   The ALTA is complete. 

*    The civil engineer is working on the Traffic Impact Statement 

We have decided to use concrete for the driveway in the front and asphalt for the parking area in the rear. 

We could cut some cost by using asphalt both front and back, but concrete up front will be more 

traditional on a fire station and hold up longer for turning motions coming off Sasco Road.  Mr. Smith 

from Pulte tells us that turning heavy vehicles is hard on asphalt. 



Prior News  

Meetings were held the week of December 16, 2013,  with representatives from Pulte Homes, RBF 

Consulting, Pinal County, Arizona Fire Marshal's Office, Arizona Department of Manufactured Housing, 

Bezalel Builders, and Sun West Mobile Moving. 

Consultants, contractors and engineers have been engaged to develop the traffic, parking, lighting, 

environmental quality, foundation, and civil engineering plans.  Pinal County has committed to move the 

permitting process along as quickly as they can once all of the various plans and studies are submitted. 

 The current thinking is that we will submit the building and site plans for the main buildings with space 

set apart on the site plan for the "future" entrance awnings and apparatus bays.  Plans for the "future" 

additions can be submitted concurrently but they may require a more lengthy County review process. 

 This may allow us to start the grading and site work earlier and to move the modular buildings to the site 

so that interior improvements can begin.  IF everything clicks as we anticipate, we believe that the 

station could be open in March 2014 with ongoing construction into the early summer months. 

We are working hard to move this project forward as soon as possible. The pre-review meeting was held at 

Pinal County Development Services on December 11, 2013. These are some of the items that will be 

required as a part of the “substantive plans review process.” 

 Air Quality – dust restrictions and registration 

 Building Safety – typical site plan and building plans with additional detail including a full code 

analysis performed by an architect. 

 State approved plans for the module buildings and the new site specific foundation plan along 

with plans for tenant improvements. 

 Landscape and irrigation plan 

 Parking plan 

 Photometric lighting plan including night-time and security lighting after 10:00 PM 

 Grading and Drainage plan – ALL water including rain water must be contained on the property. 

 Geo-Tech report 

 Traffic Impact study and impact statement 

 Parcel verification paperwork for boundary verification 

I can tell you that we are fortunate to have Pulte Homes coordinating the project. These people speak a 

different language. The level of sophistication that is required to complete a project like this is mind 

boggling to a person who isn’t familiar with these types of projects. We are hoping that all of the studies 

and drawings can be ready for the next step by January 6, 2014. If we miss that date the permit fees will 

increase substantially. Mr. Smith from Pulte estimates that they will be able to complete the project mid-

spring if all goes well. Unfortunately, a lot will depend on the time it takes to get everything through the 

State and County permitting processes. “Once we can put a shovel in the dirt it should be much easier.” 

 


